
DATE: 6-15-90
SUBJECT: Polrep #3
SITE: Southeast Rockford Groundwater Contamination Site (fDK)
CONTRACT f: 68-01-7460
DELIVERY ORDER f: 7460-05-132

Construction of the over 18,000 feet of water main ranging in
size from 6* to 12" is well underway. To date, almost 5,000 feet
of main has been installed. Installation of service connections
are scheduled to begin today. A service connection consists of
the necessary hardware and a 3/4" line from the large diameter
main to the residential property line.

The plumbing contract is in it's final form and will shortly be
put out to bid. Bid opening is scheduled for July 9th at 4 p.m.
at the Rockford City Hall. Work will then proceed on residential
well abandonment.

Public relations remain cordial with all parties, particularly
with the residents of the affected area. A considerable number of
residents have visited our construction office.

Work is continuing on a final resolution of eligible residents
for service connection and plumbing hook-ups.

ERGS Ceiling: $1,460,000.00
ERCS Costs to Date: $164,300.00

TAT Ceiling: $30,000.00
TAT Costs to Date: $7,400.00

Personnel on Site: OSC » 1
TAT » 1 (part time)
ERCS - 1 (IT Corp.)
Sub Contractors » Pyramid Construction = 8-10

= Gregory Anderson = 5

US 00368


